State of California Department of Transportation

130

Page 1
Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-7.1/32. 8 I N MONTEREY AND SAN LU S OBI SPO MYERS AND SONS CONSTRUCTI ON, DEANDA, ANTHONY $977,090 03/08/17  100%
05- 1H0804 COUNTI ES AT VARI QUS LOCATI ONS LP 2053 PREI SKER LANE, $869, Ggg 2‘21; %i; 1; 100%
METHACRYLATE DECK SEALS, REPLACE 4600 NORTHGATE BLVD SUI TE 100 sy TE E 12/ 27/ 17
SACRAMENTO  CA 95834 SANTA MARI A, CA 93454 COVPLETED
VB (805) 748- 6095
05- MON- 1- 8. 0/ 23 VAR OUS AREAS DAMAGED BY STORMS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $55, 985, 000 01/15/17 35%
05- 1H7804 REMOVE SLI DE MATERI AL, INSTALL ROCK INC 775 ARLI NTON ST $35, 085, 8;3 géj %g; i; 63%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 SAN LU S OBI SPO, CA 93403 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETS
20. 20. 201
130
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR, LUCID TO CALPORTLAND CONSTRUCTION CO  SILVA, RICK $5, 485, 000 03/ 17/ 17 83%
05- 13404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $3, 066, 9;5 83; cl);; i; 56%
MATERI AL, REBUI LD EMBANKMVENT/ DRAI NAGE SANTA MARI A, CA 93456 CAMBRI A CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I'N MONTEREY COUNTY ON RT 1 NEAR BI G DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $416, 122 22; ;g; i; 100%
RECONSTRUCT MBGRAND REPAI R ROADVAY  SALINAS, CA 93907 RD
DI RS EFA 05A1971 PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFEI FFER CANYON GOLDEN STATE BRI DGE | NC LAVERI NG, TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $19, 170, 6;3 (ﬁ; (1)25 1; 80%
REPLACE PFEI FFER CANYON BRI DGE I N BENI Cl A CA 94510 MONTEREY, CA 93940
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY LAVERI NG, TYLER $1,985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMVENTS, TEMP TRAFFI C PO BOX 50001 1529 SALI NAS HW $1, 268, o;g cﬁ; gg; 1; 64%
CONTROL AS NEEDED DI RS EFA 05A1983 WATSONVI LLE CA 95077 MONTEREY, CA 93940
REMOVE SLI DE MATERI AL/ REPAI R (831) 375- 1621 OVER RUN
EMBANKVENTS
20. 20. 201
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 418,871 01/22/ 16 37%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $13, 839,385 02/12/16 75%
NHP- P068- ( 024) E $399,225 01/28/20 0
0 RESERVATI ON ROAD UNDERCROSSI NG TO RANCHO CORDOVA CA 95741 MONTEREY, CA 93640 '
SPRECKELS BOULEVARD UNDERCROSS (831) 375- 7804
BRI DGE W DENI NG
HA21
05- MON- 101-47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COVPANY BUI ST, AUSTIN $5,286, 145 10/30/15  100%
Eé}\lipEgGM-( 19 AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 W TLEY GARDENS $5, 1;;1,;131’3 (1)25 gf{; ig 97%
182 E CONCRETE MEDI AN BARRI ER, | NSI DE SANTA CLARA, CA 95054 DRI VE '
) -0 PASO ROBLES, CA 93446 OVER RUN
HB1 (805) 550- 1306
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. ROVAN, BERTHA $3,022,999 06/07/17 45%
%ﬁaﬁé(m c GREENFI ELD FROM WALNUT AVENUE P.O. BOX 2210 140 DUBO S ST, STE E $;§iy 33‘2 8% ig; 1; 2504
OVERCROSSI NG TO 1.2 M LES NORTH OF  PI SMD BEACH CA 93448 SANTA CRUZ, CA 95076 ’
0 HUDSON ROAD. (831) 427- 4706
- MEDI AN BARRI ER AND | NSI DE SHOULDER
05- MON- 101-91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, | NC. SANTI AGO GARCI A $2,372,140 04/ 04/ 17 29%
05- 0161H4 789,621 04/ 26/ 17
AoaE oL01- (311) E PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $$88 oot el 33%
0.2 MLES NORTH OF LI TTLE BEAR CREEK SAN JOSE CA 95127 ROAD :
-0 UNDERCROSSI NG TO 0.3 M PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON (831) 455- 5466
05- MON- 183- 2. 0/ 8. 6 I'N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COVPANY $806, 782 06/ 14/ 17 0%
05-1G3904 DAVI S ROAD TO BLACKI E ROAD 715 COMSTOCK STREET $0 06/ 30/ 17 0%
SSTG- S183- (004) E $0 0
0 CENTERLI NE / SHOULDER RUMBLE STRIPE  SANTA CLARA CA 95050
HB1
05- MON- 198- . 1/ 25. 8 I'N MONTEREY COUNTY ON ROUTE 198 FROMCAL STRIPE, |NC $527,527 08/18/17 0%
05- 1H8204 THE JUNCTI ON W TH ROUTE 101 TO THE 2040 E. STEEL RD $0 09/ 07/17 0%
HSST- S198- (076) E FRESNO COUNTY LI NE COLTON CA 92324 $0
-0 CONSTRUCT CENTERLI NE RUMBLE STRI P

HB1
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 4/ 22. 8 I N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON' COVPANY $1, 098,561 06/ 22/ 17 0%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT $0  07/21/17 0%
ACST- S198- (073) E 0.2 MLE WEST TO 0.2 MLE EAST OF  FRESNO CA 93706 $0
-0 NORTH FORK ROAD
W DEN SHOULDERS AND CORRECT
HB1
05- SB- 1-/ 50. 6 IN SANTA BARBARA, MONTEREY, SAN FBD VANGUARD CONSTRUCTI ON BUI ST, AUSTIN $5,850,972 01/13/16  100%
ﬂaﬁ?égggf(4og)5 BENI TO, SANTA CRUZ AND SAN LU S 651 ENTERPRI SE COURT 102 WH TLEY GARDENS $5,594,1gg gifigfig 100%
OBl SPO COUNTI ES AT VARI OUS LOCATI ONS. LI VERMORE CA 94550 DRI VE 01/ 22/ 18
-0 REPLACE ROADSI DE SI GN PANELS PASO ROBLES, CA 93446
A2 (805) 440- 7630
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY IN SECURI TY PAVI NG COVPANY, | NC. KLINE, JASON $54, 839, 365 06/ 20/ 16 24%
%abféﬁgk% 2001 E CARPI NTERIA FROM 0.2 M LE SOUTH OF 13170 TELFAI R AVE 3561 FOOTHI LL RD $§§'883'22§ 21;13;18 38%
N (290) CARPI NTERI A CREEK BRIDGE TO 0.3 M LE SYLMAR CA 91342 CARPI NTERI A, CA 93013 RN
0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND
HE11
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $2,062, 452 08/ 17/ 17 9%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $701, 353 08/29/17 359
ACNH QLO1- (319)E $0 05/07/19 0
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF SANTA BARBARA CA 93111 CONSTRUCTI ON
-0 GAVI OTA TUNNEL
HAZS ROADSI DE SAFETY | MPROVEMENTS (805) 684- 0015
05- SB- 101- 56. 0/ 57. 7 IN SB CNTY ON RTE 101 | N BUELLTON. PAPI CH CONSTRUCTI ON COMPANY  BALLENTI NE, DAVI D $4, 365,000 06/ 07/ 17 62%
05-1J2404 REMOVE AND REPLACE DAMAGED PCC SLABS | NC 270 E HW 246 STE 203 $1,707,2gg 3253251; 39%
AND STRI Pl NGREPAVE SHOULDERS AND 800 FARROLL RD BUELLTON, CA 93427
RAMPS DI RS EFA 05A2008 GROVER BEACH, CA 93433 (805) 688-5920
REMOVE/ REPLACE DAMAGED PCC
20.20. 201 SLABS, SHOULDERS
130
05- SB- 154-5. 9/ 22. 9 NEAR SANTA YNEZ, FROM BASELI NE AVENUE CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $13,120,698 07/12/16  100%
g?b}g?gg?(OZZ)E TO COLD SPRI NGS CANYON BRI DGE. 1625 EAST DONOVAN RD 2053 PREI SKER LANE, $12,684,0ég 81553512 100%
"0 PAVEMENT PRESERVATI ON SANTA MARI A CA 93454 SUTE E 01/ 09/ 18
SANTA MARI A, CA 93454 COVPLETED

HA22

(805) 441- 8439
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-2.8/7 I N SANTA BARBARA COUNTY | N AND NEAR C. A. RASMUSSEN, | NC. M CHAEL MORTENSEN $1, 887,431 04/04/17  100%
05-1H4204 SANTA BARBARA ON ROUTE 154 FROM 0.1 28548 LI VI NGSTON AVENUE 35 S LA PATERA LN $1, 727, Ggg %; gg; 1; 90%
M LE W OF PESTAS LN TO STATE STREET VALENCIA CA 91355 GOLETA CA, 93117
AND ON ROUTE 192 FROM (805) 698- 2601 OVER RUN
COLD PLANE PAVENMENT/ RHVA- G
05- SB-246-12. 3/ 16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. INC. MJURDOCK, KEVIN $17, 939,554 02/27/15 90%
05- 006404 NEAR LOVPOC, FROM CEBADA CANYON ROAD PO BOX 2210 2053 PREI SKER LANE $14, 744,320 03/26/15 9
’ : $635. 607 03/28/18 927
TO HAPGOOD ROAD Pl SMO BEACH CA 93448 SUTE E ’
PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454
HEL3 (805) 441- 8439
05- SBT-129-/2. 6 IN SAN BENI TO, SANTA CRUZ AND SPECTRUM CONSTRUCTI ON GROUP,  BERTHA ROVAN $1, 076, 745 02/ 15/ 17 91%
05-1H0704 MONTEREY COUNTI ES AT VAR OUS I NC. 140 DUBOI S ST STE E $§§i’ Sé‘; 825 (1&5 1; 86%
LOCATI ONS 32 EDELMAN SANTA CRUZ CA 95060 !
METHACRYLATE DECK SEALS, POLYESTER |RVINE CA 92618 (831) 427- 4706
HVB
05- SBT- 156- 10. 0/ 18. 4 IN SAN BENI TO COUNTY NEAR HOLLI STER GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $6,538,976 11/ 16/ 16 93%
05- 1C8404 6,489,070 12/09/16
ACAH PBIS- (020) E FROM 0.5 M LES WEST OF HUDNER OH TO 580 WEST BEACH STREET 140 DUBO' S ST. STE E $ Soa o1e 0ar o918 99%
SANTA CLARA COUNTY LI NE WATSONVI LLE CA 95076 SANTA CRUZ, CA 95060 !
-0 PAVEMENT PRESERVATI ON (831) 427- 4706
HA22
05- SBT- 156-/ 3 IN AND NEAR SAN JUAN BAUTI STA FROM  GRANI TE ROCK COMPANY KESHAVARZI , FARSHAD $5, 413,370 11/28/16 94%
OAal{FCﬁ;(l)g_ 021) E 156/ 101 SEPARATI ON TO ALAMEDA STREET 120 GRANI TE ROCK WAY 8115 PRUNEDALE NORTH $4;$‘i9513%,§gg (1&5 g(l)j 12 91%
(021) PAVEMENT PRESERVATI ON SAN JOSE CA 95136 RD '
0 PRUNEDALE, CA 93907
A2 (831) 235- 3120
05-SCR-1-3.7/3.9 SANTA CRUZ COUNTY ON ROUTE 1, NEAR  GRANI TE CONSTRUCTI ON COMPANY BEACH, KATIE $2,485,000 12/08/16  100%
05- 1H7304 BUENA VI STA OC. RECONSTRUCT FAILED 580 W BEACH ST 140 DUBO S ST STE E $2, 472, zgé (1)3; gg; ig 99%
SLOPE/ DRAI NAGE SYSTEM TEMP TRAFFI C WATSONVI LLE, CA 95076 SANTA CRUZ, CA 95060
CONTROL DI R S EMERGENCY (831) 455- 5707 OVER RUN
RECONSTRUCT FAI LED SLOPE/ DRAI NAGE
20. 20. 201

130
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Statement of Ongoing Contractsasof 01/20/18

02/ 01/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COVPANY $1,578,930 08/17/17 0%
05-1C1004 OF LARKIN VALLEY RD TO RTE 1/17 SEP, 715 COMSTOCK STREET $0 09707/ 17 0%
ONHP- X087- (031) E AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SANTA CLARA CA 95054 $0
-0 SEP TO0.1 M N OF
- ROADSI DE SAFETY | MPROVEMENTS
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $6, 985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBA S STREET, $6, 536, 3;3 8;; gg; i; 94%
FROM ROADVAYS/ SLOPESRECONSTRUCT WATSONVI LLE, CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455-5707
20.20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/ 06/ 17 16%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBOS ST STE E $173, 2{;(2) 82; gg; i; 4%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAMO, CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 (831) 427- 4706
REPAI R SLI POUT DAMAGE
20. 201201
130
05-SCR-17-.7/1.4 I N SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COVPANY DEVI N PORR $5, 791, 152 09/ 30/ 16 17%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 120 GRANI TE ROCK WAY 140 DUBOI S ST #E $3,876, 735 10/ 28/ 16 64%
ACNH- PPOL- (112) E ROUTE 1/17 SEPARATI ON AND SIMS ROAD SAN JOSE CA 95136 SANTA CRUZ, CA 95060 $168,787 05/13/19
-0 BEULAH PARK UNDERCROSSI N (831) 427- 4706
STORM WATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE H LL SANTA CRUZ COUNTY  GRANI TE ROCK COVPANY PORR, DEVI N $1, 485,000 01/23/17 60%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBOI S STREET STE $758, 123 2;; gz; 1; 51%
MATER! AL, STABI LI ZE SLOPE, RESTORE ROCK WATSONVI LLE, CA 95077-5007 E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE .
20. 20. 201 gl (805) 427- 4706
130
05- SCR-17-8.3/9. 4 I N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON COVPANY  DEVI N PORR $5, 490,460 12/ 22/ 15 97%
05-0T9804 VALLEY FROM 0.4 M LE SOUTH OF 580 WEST BEACH STREET 140 DUBO S ST #E $5, 405,135  01/13/16 9
HSNH- PG p $31,846 01/23/18  20%
2110 £ ) E) ) SUGARLOAF ROAD TO 0.1 M LE SOUTH OF WATSONVI LLE CA 95076 SANTA CRUZ, CA 95060 !
LAUREL ROAD (831) 427- 4706 SUSPENDED

HB1

SHOULDER W DENI NG AND CONCRETE



--0

HA42

M LE NORTH OF PI EDRAS BLANCAS
LI GHTHOUSE ROAD TO ARROYO DE LA
REALI GN ROADVWAY Pl EDRAS BLANCAS

PI SMO BEACH CA 93448

CAMBRI A CA 93428
(805) 927- 4559
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District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO'S ST STE E $2, 085, 128 82; %;; 1; 63%

W TH M CRO PI LES, REPAI R DANMAGE, PASO ROBLES CA 93446- 7199 SANTA CRUZ, CA 95060

TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN

REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-1.8/9.9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COVPANY BEACH KATI E $3, 706,014 05/ 16/ 17 34%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 120 GRANI TE ROCK WAY 140 DUBO' S ST STE E $851, 265 06; 095 17 2304
HSEQ’)T S$129-(017) E M LE EAST OF LAKEVI EWROAD TO SCHOOL SAN JOSE CA 95136 SANTA CRUZ CA 95060 $169, 953 05/25/18

ROAD (831) 427- 4706
- OPEN GRADE OVERLAY AND MBGR UPGRADE
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY BEACH, KATIE $5, 164, 554 07/ 21/ 15 77%
05- 0T5404 OLD CH TTENDON ROAD AND 0.1 M LE EAST 120 GRANI TE ROCK WAY $4,979,623 08/07/15 99%
E'EST' PG -(129) OF CHI TTENDON UNDERPASS SAN JOSE CA 95136 SANTA CRUZ, CA $60,196 05/15/18
o () 0 CURVE REAL| GNVENT (831) 455- 5707
HB1
05- SCR-236-.1/17.7 I N SANTA CRUZ COUNTY AT AND NEAR GRANI TE ROCK COVPANY BEACH, KATIE $3, 692,271 06/ 08/ 16 90%
05- 1F3404 BOULDER CREEK FROM PI NE STREET TO OLD 120 GRANI TE ROCK WAY 140 DUBO S STREET, $3, 765, 542 07; 055 16 98%
STP- P236- (001) E M LL ROAD SAN JOSE  CA 95136 STE E $46, 000 02/07/18
-0 RESURFACE W TH HVA OVERLAY/ RHVA G SANTA CRUZ, CA 95060

(831) 455- 5707

05-SLO-1-5.3/5.8 AT THE | NTERSECTI ON OF SR 1 AND CALPORTLAND CONSTRUCTI ON DE ANDA, ANTHONY $908, 101 03/24/17  100%
05-1C1704 SHERI DAN ROAD 1625 EAST DONOVAN RD 2053 PREI KSER LANE, $859, 3;(3) 8‘11; ig; i; 100%

ADD LEFT TURN CHANNELI ZATI ON SANTA MARI A CA 93454 SUTE E 01/ 12/ 18

SANTA MARI A, CA 93454 COVPLETED

HBAN (805) 748- 6095
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBI SPO COUNTY ABOUT 9 PAPI CH CONSTRUCTION CO. INC  RICK SILVA RE $21,189,931 05/27/15 64%
05- 492804 M LES NORTH OF SAN SIMEON FROM 0.3 P O BOX 2210 $20, 693,322 06/ 15/ 15
STP- PO01- (590) E 775 ARLINGTON ST $614,901 12/14/18  °%
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Contract : Bid + CCOs Approved %Time
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05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1,185,109 04/ 12/ 16 19%
05-1&3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 8?; %; 13 0%
TREAT BRI DGE DECK/ REPLACE SEALS ATASCADERO CA 93422 SU TE E
SANTA MARI A, CA 93454
VB (805) 748- 6733
05-SLO-1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/ 07/ 17 82%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $6é3, ggg 8‘215 g;; i; 49%
TREAT BRI DGE DECK/ REPLACE SEALS SAN LU S OBI SPO CA 93403 SUTE E :
SANTA MARI A, CA 93454
VB (805) 748- 3854
05-SLO-41-19.7/42. 2 IN SAN LU S OBI SPO COUNTY NEAR CALPORTLAND CONSTRUCTI ON AUSTI N BU ST $11,703,437 11/28/16  100%
2;%%;‘;82_(130) c ATASCADERO FROM 0.3 M LES WEST OF 1625 EAST DONOVAN ROAD 102 S WH TLEY GARDENS $11, 122, 923 (1&5 i%j 12 100%
HOMESTEAD ROAD TO ROUTE 46 SANTA MARI A CA 93454 DR. 01/ 16/ 18
0 PAVEMENT PRESERVATI ON EL PASO DE ROBLES, CA SUSPENDED
A2 93446
(805) 714- 0015
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/ 14/ 16 77%
05-1G3204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %5 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE  ATASCADERO, CA 93422 SUTE E
SANTA MARI A, CA 93454
(805) 542- 4765
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU'S OBl SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, M KEL, KARL $947,084 10/ 09/ 14 0%
05- 330764 903,102 11/14/14
NFP- PO46- ( 050) E ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. WH TLEY $ $4 125 07/ 16/ 18 0%
ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. :
-0 LANDSCAPE M TI GATI ON PERRIS CA 92572 PASO ROBLES, CA 93446 PLANT EST
HEL (805) 440- 7630 SATI S
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC AUSTI N BU ST $43, 499,545 02/10/ 16 65%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $40égig, g;g %5 (2)25 12 929
VEST OF LUCY BROWN ROAD WALNUT CREEK, CA 94596 DRI VE '

HE13

CONVERT TO 4- LANE EXPRESSVAY

PASO ROBLES, CA 93446
(805) 550- 4689
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Statement of Ongoing Contractsasof 01/20/18 02/ 01/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., I NC. DE ANDA, ANTHONY $3, 237,320 05/10/17 70%
05-1H4004 ATASCADERO AND TEMPLETON FROM TRAFFI C800 FARROLL ROAD 2053 PREI SKER LANE, $2,711,209 05/30/17 82%
ACNH QLO1- (317) B WAY UNDERCRCSSI NG TO VI NEYARD DRI VE GROVER BEACH CA 93433 SUTE E $7,837 02/21/18
0 OVERCROSSI NG SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHVA- O (805) 748- 6095
05- SLO-101-51. 5/58. 8 IN AND NEAR PASO ROBLES, FROM LAS CENTRAL STRIPI NG SERVI CE, | NC. NORRI'S, AW $134,240 08/28/17  100%
05-1G7704 TABLAS ROAD UNDERCROSSI NG TO NORTH 3489 LUYUNG DR 3230 RI VERSI DE AVE, $132,706  09/20/17 00
CNHG- QL01- (326) B PASO ROBLES OVERHEAD RANCHO CORDOVA CA 95742 #130 $0 125 gg; 1;
-0 CONSTRUCT RUMBLE STRI PS AND PASO ROBLES, CA 93446 COVPLETED
HB1 (805) 226- 9217
05- SLO- 101- 63. 2/ 69. 3 IN SAN LOUI'S OBI SPO COUNTY AND SECURI TY PAVI NG COMPANY, INC. NORRI'S, AMY C. $54, 683,888 11/ 16/ 16 40%
05- 00404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAI R AVE 3230 RI VERSI DE AVE, $11, 161,545 12/09/16 20%
ACNH- PQLO- (306) E FROM 0.5 M LES SO SAN MARCCS CREEK  SYLMAR CA 91342 #130 $413,766  04/25/19
-0 BRI DGE TO 0.2 M LE SO BRADLEY PASO ROBLES, CA 93446

H GHWAY REHAB NORTH PASO ROBLES (805) 226- 8279

HA22

Totals: Authorized Final Amt: $416, 702, 894 Completed to Date: $270, 530,042  Work ThisMonth: $4, 444, 152




Cnty Rt Pm

05- MON-1-7.1/32.8
05- MON- 1- 8. 0/ 23

05- MON- 1- 23. 0/ 45. 4
05- MON- 1- 28. 2/ 28. 4
05- MON- 1-45.5/45.5
05- MON- 1-47. 0/ 58

05- MON- 68-17. 4/ 18
05- MON- 101-47.7/53.9
05- MON- 101-53.9/57. 1
05- MON- 101-91. 2/ 99. 2
05- MON-183-2.0/8.6
05- MON- 198-22. 4/ 22. 8
05- MON-198-.1/25.8
05-SB-1-/50.6

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101-56. 0/ 57. 7
05- SB-154-5.9/22.9
05- SB-192-2.8/7

05- SB- 246-12. 3/ 16.7
05- SBT-129-/2.6

05- SBT- 156- 10. 0/ 18. 4

Statement of Ongoing Contracts - Index

Contract

05- 1H0804
05- 1H7804
05-1J3404
05-1J1104
05-1J1304
05- 133204
05- OF7004
05- 1E0604
05- 1G3804
05-0161H4
05- 1G3904
05- 1C6604
05- 1H8204
05- 034904
05- 44824
05-1C9704
05-1J2404
05- 1C8304
05-1H4204
05- 0C6404
05-1H0704
05-1C8404

Page
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Cnty Rt Pm
05- SBT- 156-/ 3
05-SCR-1-3.7/3.9
05-SCR-1-7.5/17.4
05-SCR-1-/0
05- SCR-9-11.0/11
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-8.3/9. 4
05- SCR-17-9. 8/10. 8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05- SCR-236-.1/17.7
05-SLO 1-5.3/5.8
05-SLO 1-64. 0/ 66.9
05-SLO 1-/0
05-SLO 1-/0
05-SLO 41-19.7/42.2
05-SLO- 41-/0
05- SLO 46-37.6/40.4
05- SLO 46- 46. 0/ 50. 2
05- SLO 101-46. 0/ 50. 7
05-SLO 101-51.5/58. 8

Statement of Ongoing Contracts - Index

Contract

05-1C8704
05- 1H7304
05- 1C1004
05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05- 0T9804
05-1J1204
05- 1F0304
05- 0T5404
05- 1F3404
05-1C1704
05- 492804
05-1G3504
05- 1G35A4
05-1G1504
05- 1G3204
05- 330764
05- 330784
05- 1H4004
05-1Gr704

Page
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District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm
05- SLO 101-63. 2/ 69. 3

05

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $80, 099, 297
FEDERAL Al D ( SECONDARY) $50, 804, 899

STATE HI GHWAY $180, 024, 754
$105, 773, 944

$416, 702, 894

05- 00404 8

Work Comp
$30, 711, 378
$48, 265, 813

$133, 351, 260
$58, 201, 591
$270, 530, 042

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
05 $26, 843, 567
$26, 843, 567

Work completed this Period:



	05

